
2. In December 1996, BellSouth changed its service order writing procedures to show

"11111

- 9:00 PM in the FDT field on orders requiring coordination and to show the desired cutover time in

the remarks section of the orders instead of in the FDT field. This change was made to prevent the

automatic release of the disconnect order for existing service at the desired cutover time. This

....

-
....

-

-

change provided flexibility for the manual coordination of cutovers without automatic service order

processing. Without this change, the customer's existing service might be disconnected at the

desired cutover time indicated in the FOT field even if any delays were encountered in the cutover

process.

In December 1996, BellSouth corrected an error in LFACS. The error caused

LFACS to fail to recognize that loop facilities on universal digital loop carriers could be reused in

the provision of an unbundled loop. The effect of the correction was to eliminate delays resulting

from manual assignment ofloop facilities.

4. In December 1996, BellSouth enhanced its coordination of the installation of

unbundled loops by assigning a project manager for coordination of ACSI's orders and by adopting

.... the use of cutsheets, which collect all of the required data for efficiently processing cutovers.

The foregoing modifications are the only modifications since November 27, 1996, that relate

to the problems encountered in BellSouth's provision of unbundled loops to ACSI in Columbus,

Georgia, in November and December 1996.

....

--

....

....

Response Provided by: Brian Blanchard, Ken Ainsworth
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ACSI-13: Please explain the meaning of each column on the document attached as Exhibit

6 to the Rebuttal testimony of Alphonso J. Varner. filed February 24. 1997 in Georgia PSC

docket no. 6863-U, and identify all documents which form the basis for the information

-
contained in that document. A copy of Varner Exhibit 6 is attached.

-

-
....

-
-
-
-
-
-
-
-
-
-

Response:

"PON#" means Purchase Order Number - The purchase order number is provided by ACSI

on its orders for service.

"Date Rec." means Date Order Received by BellSouth - The date the order is received is

logged by the EXACT system or is printed by the facsimile machine.

"Requested Service/Order Numbers" - The service requested on the Order by ACSI and

BellSouth's Order Numbers to related to the service requested. The BellSouth Order numbers are

generated by BellSouth's systems (SOCS/SOAC). The remarks section of ACSI's Orders or the

EXACT system would detail the service being ordered.

"FDT" means Frame Due Time - The FDT was provided by ACSI on each of its Orders.

"FOC" means Firm Order Confirmation - The FOC was provided to ACSI upon release of

an accurate Order into the BellSouth ordering systems.

"CDD" means Customer Due Date - The Customer Due Date was provided by ACSI on each

of its Orders.

"Date Service Est." means Date Service Established - This date was provided by the

BellSouth systems and central office technicians upon the completion of the service Order.

"OOS" means Out of Service - This is the amount of time between disconnection of the

existing BellSouth service and the connection of the unbundled loop to ACSI.
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- "Pend." means Orders pending - The number of Orders which have been received by

- BellSouth from ACSI but have not been worked.

"Comp." means Orders completed - The number of Orders that have been completed by-
-

BellSouth.

The documents which fonn the basis for infonnation contained in the referenced document

have already been produced, will be produced pursuant to ACSI's document production requests,

or have been identified elsewhere in these interrogatories.

-
-

-
-
-
-

-

Response Provided by: Eddie Owens
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-
'II:.

ACSI-14: With reference to paragraph 15 of the Answer, please explain in full the

- statement that "the service of several affected customers was disconnected due to a customer

service representative's error." Without limiting the foregoing request, your answer should-
-

at a minimum identify which customers were affected by the alleged error, the duration of the

service disconnection, the customer service representative that allegedly erred, the error that

you allege occurred, and what actions BeliSouth took to correct the alleged error.

- Response: The error identified by BellSouth with reference to any of the orders in question is

-
-
-
-

more properly described as an error by an RCMAG (Recent Change Administration Group) clerk,

On December S, 1996, Paula Murphy, a Supervisor in BellSouth's LCSC, called the RCMAG unit

to request that the unit put a hold on an order to disconnect the existing service of Joseph Wiley

(PON # IO0047CMB) to prevent the system from automatically releasing the order prior to the

installation of the unbundled loop, When the FDT arrived, the RCMAG clerk who reviewed the

order released the order in error. The clerk's supervisor discussed the error with the clerk to

reinforce the clerk's understanding of BellSouth' s procedures

-

-

-

Response Provided bv: Ken Ainsworth
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-
ACSI-15: Identify when BellSouth contends that it received ACSI service orders identified

- with Purchase Order Numbers ("PONs") I00042CMB, I00043CMB, I00044CMB, I00045CMB.

IO0047CMB, and identify all documents upon which BellSouth bases its claim concerning the-
date these orders were received.

-
-

-

-
-
-
-
-
-
-

Response: The original and subsequent versions of these orders were received as stated below

The sources of this information are documents produced by BellSouth and are indicated by their

stamped numbers.

PON I00042CMB
• Received in EXACT from BDS Tellis on 11/13/96 (Copies will be produced on April 1.)
• FAXED: 11/15/96 (BellSouth Documents ##00024, 00025, 00026)
• FAXED: 11/18/96 (BellSouth Documents ##00021,00022,00023)
• FAXED: 11/18/96 (BellSouth Documents ##00027,00028,00029,00021,00022,00023,

00024,00025,00031,00032,00033,00034)
• FAXED: 11/14/96 (BellSouth Documents ##00018)
• FAXED: 11/15/96 (BellSouth Documents ##00020)
• FAXED: 11/15/96 (BellSouth Documents ##00019)
• FAXED: 11/20/96 (BellSouth Documents ##00030)

PON IO0043CMB
• FAXED: 11/25/96 (BellSouth Documents ##00041,00042,00043)
• FAXED: 11/25/96 (BellSouth Document #00044)
• FAXED: 11/25/96 (BellSouth Document #00044)
• FAXED: 12/02/96 (BellSouth Documents ##00047,00048,00049)
• FAXED: 12/02/96 (BellSouth Documents ##00050,00051,00052,00053,00054)

PON I00044CMB
• FAXED: 11/25/96 (BellSouth Documents ##00065,00066,00067,00068)
• FAXED: 11/25/96 (BellSouth Document #00069)

PON IO0045CMB
• FAXED: 11/25/97 (BellSouth Documents ##00071,00072,00073,00074)
• FAXED: 11/25/96 (BellSouth Documents ##00075,00076)
• FAXED: 11/25/96 (BellSouth Documents ##00077,00078,00079)
• FAXED: 11/25/96 (BellSouth Documents ##000080, 00081)

PON IO0047CMB
• FAXED: 12/02/96 (BellSouth Documents ##00083,00084,00085)
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• FAXED: 12/02/96 (BeUSouth Document #00086)
• FAXED: 12/04/96 (BeUSouth Document #00087)
• FAXED: 12104/96 (BellSouth Documents ##00088)
• FAXED MEMO: 1215/96 (BellSouth Document #00171)
• FAXED: 12/11/97 (BeUSouth Documents ##00093,00094,00095)
• FAXED: 12111/96 (BellSouth Document #00092)
• FAXED: 12/11/97 (BellSouth Documents ##00093,00094,00095,00096,00097,00098,

00099,00100,00101,00102,00105,00106,00107,00108)

-
-

-

-
-

Response Provided bv: Martha Jackson
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ACSI-16: Does BellSouth contend that it requested a due date for PONs I0042CMB.

I00043CMB, I00044CMB, I00045CMB, or I00047CMB other than that requested b~' ACS} in

those orders? If so, for each PON that you claim BellSouth requested a different due date.

identify the due date requested by ACSI, the due date requested by BellSouth, the person(s)

that requested a change in the due date, the manner in which the request was made, the

person(s)at ACSI to whom the request was communicated, the date upon which BellSouth first-
attempted to install the loops ordered in the PON, and all documents which form the basis for

- your answers.

Response: No.

-
-
...

-

-
-
-
...

--

Response Provided by: Martha Jackson
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ASCI-17: For PONs I00042CMB, I00043CMB, I00044CMB, I00045CMB, and

I00047CMB, identify each date and time upon which BellSouth attempted to install the sen-ice

requested by ACSI, what was done on each date and time, and the date and time upon which

tbe sen-ice requested in tbe PON was established.

Response: See BellSouth Documents ## 00001 et seq. produced on March 17. The information

-

-

in those documents was extracted from BellSouth's Work Force Administration (WFA) log and its

service order records. Infonnation about some attempts to install these services may have been lost

due to the cancellation and reissue of orders. The following is a verbatim of that information, which

has been extracted from the WFA log and the service order records and collated to show the events

in chronological order:

-
-

-
-
-

PON I00042CMB

11/13/96

11/13/96

11/15/96

11/15/96

ASR 9631800030

1008

1621

1017

1215

27

ORD C015PPD4

Order Received in EXACT

A57 passed expedite to Pam Jones in GA ISC

KS 1 Angie called for status. Checked TIRKS,
not designed. Checked WFA Log 11-14 FAB
Ticket and first level escalation. Called Pam
in GA ISC, advised second level escalation.
Pam advised if not designed by 1100 will 3rd
level. Advised Angie. She will call back.

A57 called Pam Jones and she got Barbara in
CPG on line and she advised she is unable to
design. She got Linda Anderson on line who
is the person that is going to design model and
Linda advised that she is going to look and
design as quickly as possible. There is a
problem and they are not sure what it is but
they have escalated to Mary Fagan.



11/15/96 1239 AO1 Pam Jones called. Advised circuit should
have been installed yesterday Customer very- upset. Advised on Notes above Designing
circuit now. Will advise of DO when ICSe
notifies ICSe. Customer advised will refer to
Connie Conley @ 1130 if not heard from
anyone. Referred to Barbara Jones @ 1035 to
get circuit installed today. Icse received
ASR 0830 11/13/96.

11/15/96 1241 A57 called Pam Jones, advised working on
this PON and verified what CFA's are and
they are correct and I also advised her that I

- don't show anything spare on 80001 but she
says entire TOTIE should be spare.

- 11/15/96 1517 AS7 Order is wrong, NC code should be LZ-Z
and should be GA @ the other LCSC and I
passed her to Barbara Gene Warren who- educated Pam Jones on how to send her order
and give her the correct TN and their fax
number because they are no line. I am going
to cancel this paN.

PON IOO042CMB ASR 9632000145 ORD COB96R02

11/1 5/96 1638 Received order in EXACT.

11/1 5/96 Order input into sacs with a Due Date of
11/18/96

11/18/96 1207 Received order in WFAlC.

- 11/18/96 1403 Received Sup with corrected Tel. Nos. and
change DD to 11/20/96. (Documentation
SPNP request from Lisa Janders, ACSI.)

11/20/96 0909 6FS called IMP number and reached record-

- ing saying to leave a VMS which I did, re-
questing call back before 1500.

11/20/96 1243 6FS called IMP number again and reached
David at ACSI who said he is at lunch and
will call me back.

.-
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-
-
-
-

-

-

-

-
-

11/20/96

11/20/96

11/20/96

11/20/96

11/20/96

11/20/96

11120/96

11/20/96

11/20/96

1304

1531

1600

1605

1606

1628

1701

1702

1705

29

6FS Per David McAdoo and Benny Mosier at
ACSI. their dial tone is not ready yet and they
want this put on hold.

6FS Barbara Gene, Manage is bus ofc. spoke
wiACSI and they told her that this was still on
for today. Said that have some translations
problems and hope to resolve. She said they
will call me. I sure hope they give us time .to
coordinate.

6FS called RCMAG to touch base to see if
any special person dedicated to ALEC orders
and talked to Bernice who said no there was
n't. She checked the CRO orders and said
that they had already flowed through.

6FS talked to Ann McMillon and Lloyd Mize.
It would appear the customer has been out of
service since 11 I 19 at 16 19.

6FS called David at ACSI and told him I
needed to know what was going on. He said
that the cross connect has been made at the
SLC but Juan still working on their switch but
they were real close to being ready. David
said he can't change DO but that a Pam Jones
could.

6FS handed off ticket to e.0. indicating IC
customer was ready to work item 1 and item
2. Please call Melba before cutting.

6FS Barbara Gene called saying that IC
[ACSI] wanted to cut this. Dropped ticket to
e.0. and called WMC [Work Management
Center] to load.

6FS Frank Thomas called saying that this is
not a Toll cut. It will be a cut on the Frame
He got Bobbi on line on frame and she said
she worked this yesterday.

6FS called David at ACSI who said they still
have problems and are not ready on this but
he is real close and will call me back.



-
11/20/96 1822 6FS has not received call back from ACSI.

- 11/22/96 1008 Received Sup from Lisa landers to change
Due Date to 11/22/96. (Documentation SPNP
request form.)-

11/22/96 1829 6FS can't believe the Ie called in here at 1645
to work on this. Anyway they did and I got- into SMAS and pulled dial tone on both cir-
cuits. David called the new 243-0033 and
234-0034 numbers and they seem to be OK.
However when you call the old 653-7062 and
7064 you reach a recording saying they are

'- being checked fOf trouble.

11127/96 1135 6FS posted order complete

-
- PON IOO043CMB ASR 9633000086 ORD COD35914

11/25/96 1148 Order received via ASR FAX with a DDD of
11/27/96.

11/25/96 1356 Received Sup from ACSI to add FDT of 0900.-
11/26/96 1628 Order received into WFAlC.

11/27/96 1355 6DL contacted Craig, ACSI, who requested
call prior to cut.

11/27/96 1725 6DL contacted Diane, ACSI, advised prob-
lem, agreed to cut Monday 12/2/96.

- 11/27/96 1812 6DL contacted by Margaret, RCMAG, ad-
vised was disconnected in error, put back in

- service.

12/2/96 1559 6DL attempted cut, had assignment problems

- in e.0., advised Terri Hinson, ACSI, that we
were cutting back. Had new pairs assigned
and not reused.

12/2/96 1809 Received Sup from Lisa landers, ACSI to
change DD to 12/20/96.

12/17/96 1154 Order Canceled per WFA Log.
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-
-
-
-

-

-

-

-
-
'-

PON I00043CMB

1/6/97

1/6/97

1/6/97

1/6/97

1/6/97

1/6/97

1/6/97

1/6/97

1/6/97

1/7/97

1/7/97

1/7/97

ASR 9633000086

1523

1743

1825

1830

1923

1933

1934

2014

2049

0854

0911

0927

31

ORD C07PIOV6

Order received in WFAlC '

6FS did hand-off to e.0. advising them of
0900 cut and to call into conference bridge.

6FS accessed TP and pulled dial tone from
ACSI and ANAC'd [verified telephone num
ber]. Number was 706-243-0035,

6FS was told about cut after 1700 and was not
able to set this up with RCMAG. Will come
in at 0800 and try to get someone set up to
work with RCMAG Supervisor John
Coleman.

6FS Per Glen Miller, they want us to ANAC
our existing svc. Get on caprs [cable pairs]
and pull dial tone from our switch and verify.

6FS It is after hours and Frame has gone for
the day. I also have no way to put ticket into
CCC or Frame to get this done since my only
way ofHDC is from the GAS order.

6FS has Supervisor Bernice Ford on line in
GA CCC trying to explain this to her.

6FS Bernice called back and advised Mr.
Spencer will go to e.0. but it will be 1 hour
before he gets there.

6FS Spencer called and verified that the
existing number is on the existing capr.

6FS contacted Vince with ACSI verified
release for cut. Was advise OK to cut.

6FS Vince advised physical cut complete.
Can test to End User. RCF in progress.

6FS RCF complete and test verified to End
User Janice Hodge.



- 1/7/97 0941 6FS Vince advised post test complete. Re-
fused to accept. Did not want to do any post

- test verification.

1/7/97 0958 6FS posted complete.-
-

-

-

-
-

-
-
-
-

PON I00044CMB

11/25/96

11/25/96

11/27/96

11/27/96

11/27/96

11/27/96

11/27/96

11/27/96

11/27/96

11/27/97

11/27/96

ASR 9633000120

1257

1542

0958

1132

1212

1423

1457

1602

1611

1701

1714

32

ORD COCCTRK8

Order received in EXACT with DD of
11/27/96 FDT of 1400.

Order received in WFAlC.

6FS is reviewing svc. [seIVice] orders in
volved. This engineering did not use correct
caprs on the order. I have input FAB ticket to
correct this.

6FS did hand-off to e.O. advising this is to be
cut at 1400.

6FS called e.0. and talked to Lewis who
advised he has this wired.

6FS and Charles on Frame began conversion.
Discovered an assignment problem In

RCMAG.

6FS David McAdoo with ACSI on line.

6FS contacted BellSouth Supervisor Ann
McMillon who coordinated with Bernice in
RCMAG to resolve discrepancy

6FS cut began.

6FS Joe Craig in RCMAG advised RCF order
is complete.

6FS David McAdoo with ACSI accepted
service.



-
PON IOO045CMB ASR 9633000133 ORD COBTKWX8

- 11/25/96 1257 Order received in EXACT with a DD
11127/96.

- 11/25/96 1358 Received Sup to add FDT 1100.

11/25/96 1705 Order received in WFAlC.-
11/27/96 1220 6DL contacted Craig with ACSI. We were

not getting dial tone from his switch. He will- check translations and call back.

- 11/27/96 1246 6DL was called by Craig with ACSI advised
not call forwarding properly 706-320-9433.

11/27/96 1711 6DL contacted by Joe Craig advised that call
forwarding problem resolved. Contacted
Craig with ACSI and turned up for service.

PON IOOO47CMB ASR 9633800084 ORD CODKFQ06

12/3/96 1844 Received order in EXACT with a DO of
12/4/96 FOT of 0900.-

12/4/96 1027 Received Sup from Kelly Gallagher, ACSI to
change DO to 12/5/97 FDT of 1400.

12/5/96 0937 Received Sup fro Lisa landers, ACSI to
change DO to 12/12/96

12/11/96 1347 Received Sup from Kelly Gallagher, ACSI to

- change DD to 12/18/96.

12/11/96 1916 Received Sup from ACSI to change DD to
1/3/97.

12/2196 1481 Received order in WFAlC.- 12/31/96 1058 6DL contacted Blane at ACSI to verify DD
for cut. Blane advised can't cut until DD.

12/31/96 1106 60L Blane says we can call whenever ready
to cut this.

12/31/96 1222 6DL Blane says OK to cut this at 1430 today.
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-
-
-

12/31/96

12/31/96

12/31/96

1433

1440

1441

6DL Cut complete on Frame. Numbers being
A..l'JAC'd.

6DL completed order to Blane

6DL competed order in WFA/C.

-
-
-

-
-

-
-
-

-

Following are definitions of acronyms and abbreviations used in the foregoing:

A57, KSI, AOI, 6FS, 6DL - Owner Code for Technicians working on. or commenting on

ticket status.

ANAC - Automatic Number Announcement Circuit

ASR - Access Service Requirement

c.O. - Central Office

CCC - Hand-off should always be dispatch in with a center type of"ccc" (Such as GACeC)

CFA - Connection Facility Assignment

CPG - Circuit Provisioning Group.

CRO - Complete with Related Order

DD - Due date

DDD - Desired Due Date

FAB - Field Assistance Bureau, group responsible for Local Cable Pair maintenance and

provisioning change coordination.

FDT - Frame Due Time When order will be input to the switch translations.

GAS - Georgia Special Order

HDC - Status Narrative ("dispatched in")

lCSC - lnterexchange Customer Service

ISC - InterSystems Coupling (TEAM).

LZ - Service Code for Unbundled Loop
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-
-
-
-

-

NC - Network Channel

ORO - Order

PON - Purchase Order Number

RCF - Remote Call Forward

RCMAG - Recent Change Administrative Group

SPNP - Service Provider Number Portability

Sup. - Short for Supplementary change to an order.

TOTIE - DSO Level Connection (1 channel)

TN - Telephone Number

TP - Test Point for Switched Maintenance Access System (SMAS).

VMS - Voice Mail System

-
-

-

-

-

Response Provided bv: Kenneth L. Ainsworth
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I00047CMB, identify the date and time upon which BellSouth claims the installation was

completed and all documents upon which you rely for this claim.

-
-
-

ACSI-18: For PONs I00042CMB, I00043CMB, IO0044CMB, I0004SCMB, and

- Response: See Response to ACSI-17.

-

-
-

-
-
-
-

Response Provided bv: Kenneth L. Ainsworth
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-
-
-

-
-

ACS! 19: To the extent that final installation of any of the orders identified with PONs

I00042CMB, I00043CMB, IO0044CMB, I00045CMB, and I00047CMB was delayed, state each

and every reason that BellSouth claims contributed to or caused the delay. To the extent your

answer refers to an action allegedly taken or failed to be taken by ACSI, identify the action

taken or failed to be taken, the ACSI employee (if any) that took or should have taken the

action, the date and time the action occurred or should have occurred, and. in the case of an

alleged failure to act, the date and time upon which the action allegedly did occur.

Response: See Responses to ACSI-12, ACSI-15 and ACSI-17, the documents referenced in the

Responses to ACSI-15, ACSI-17, and BellSouth Documents ##00566-00704.

In addition to the ACSI failures or actions indicated in those responses and documents, the

- ACSI collocated frame termination in BellSouth's Columbus Main Central Office was labeled

(stenciled) as "Cable" and "Pair" instead of "TOTIE." ACSI's vendor responsible for installation-
-

-
-
-
-
-

and stenciling of the frame, which was previously used equipment, had failed to restencil the frame

for its new use. The effect of this failure to make it impossible for BeliSouth to find the correct

ACSI facility termination for connection of ACSI's unbundled loops. In other words, when ACSI

issued an order to BellSouth, the order specified the location on the frame at which BeliSouth should

connect the unbundled loop. The stenciling on the frame did not match the assignment information

provided by ACSI. Thus, circuit continuity could not be established between BeliSouth's unbundled

loops and ACSI's facilities.

The following timeline prepared by BellSouth Specialist Brian Blanchard describes how

BellSouth discovered this problem and the extraordinary steps that BeliSouth took to help ACSI

correct the problem:
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-
-
-
'-
-

-
-
-
-
-

December 12, 1996 - I was contacted by Ken Ainsworth to help determine a pro
visioning problem with ACSI collocation in Columbus. After looking at several
orders and talking over the phone to central office technician, Ken asked me to visit
the Columbus central office to determine what the actual problem was.

December 13, 1996 - I went to the Columbus Central office and inspected the ACSI
collocation arrangement. The frame termination was labeled as Cable and Pair
instead of TOTIE. The central office and ACSI were guessing in an attempt to
determine a common scheme. This common scheme was only working with pairs
below 96. The frame block terminations were labeled as Cable 1-96, 101-196, 201
296 and 301-396. The central office technician and I tested the first and last channel
on each shelf to determine whether the equipment was wired correctly to the frame.
I left yellow POST-I~ notes on the frame block terminations with the correct TOTIE
designation so that the installation vendor could relabel the frame blocks. With these
POST-:rr«> notes the central office technicians could also wire all future orders to the
correct termination.

December 14,1996 - I participated in a conference call to process service orders and
discuss collocation issues for ACSI at Columbus. Determined that Ken Ainsworth
and I would talk to Pam Jones at ACSI about the TOTIE assignments.

December 16-19, 1996 - I developed drawings detailing the collocation arrange
ment and how to read the DLRs. I faxed these drawings to Pam Jones and discussed
how to associate the TOTIE carriers to the slot and port on the equipment. After
these discussions, I agreed that BellSouth would provide additional notes on the
DLR to determine that TOTIE carrier systems have two channels. I had the program
that generates the TIE carrier systems updated to include these notes. The Georgia
Circuit Provisioning Group added these notes to the TOTIE carrier system DLRs and
mailed them to ACSI. (See documents ## 00813-00817, to be produced on April 1.)

BellSouth has subsequently found similar stenciling errors on ACSI's equipment in-
-

Louisville, Kentucky, Montgomery, Alabama, and Birmingham, Alabama.

-

-
-

Response Provided bv: Brian Blanchard and Ken Ainsworth
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-
-
-
-

ACSI20: Please identify all actions, if any, BellSouth took in response to PONs

I00042CMB, IO0043CMB, I00044CMB, I00045CMB. and I00047CMB. to coordinate with

ACSI the cutover of these customers to ACSI unbundled loops. For each action BellSouth

took, your answer should, at a minimum, identify precisely what action was undenaken. the

person(s) at BellSouth that took the action, the person(s) (if any) at ACSI that BellSouth

contacted, the outcome of the action, and all persons at BeliSouth with knowledge of the action

taken.

-
-

Response: See Response to ACSI-15, ACSI-17, and ACSI-19.

-

-
-

Response Provided bv: Brian Blanchard, Ken Ainsworth, Eddie Owens, Martha Jackson
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behalf which refer, identify or relate to the status of orders its receives for the installation.

maintenance, or repair of unbundled loops provided by BeliSouth, and identify all documents

which are, refer to, include, or otherwise relate to any routine reports created during or

referring to the period between November 1, 1996 and January 6, 1997.

-
-
-
-
-

ACS} 21: Please identify all routine reports BellSouth prepares or has prepared on its

-

Response: BellSouth does not produce such routine reports, but has produced the report

provided on March 17 as BellSouth Documents ## 00001 et seq.

-

-

-
-

Response Provided by: Kenneth L. Ainsworth
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- ACSI22: State the installation interval, as measured from the date upon which BeUSouth

-

-
-

-

receives the order to the date of customer delivery, that BellSouth provides services to its own

customers, as is referred to in Section IV.D.I of the Interconnection Agreement, and identify

all documents which measure, report, or refer to this interval (including without limitation,

all documents upon which BellSouth relies in responding to this interrogatory). If the

installation intervals vary for different types of orders, identify each order type and state the

installation interval for each.

Response: Installation intervals for exchange services provided to BellSouth' s business and

residential customers are individually determined based on factors such as the availability of

facilities, access to customers' premises and equipment rooms, conduit, electrical power or ground,

space on backboards or equipment racks, and work force at the time the order is received.

Installation intervals for private line and special access services are based on Customer Desired Due

Date, subject to the same factors.

-
-

Response Provided bv: Kenneth L. Ainsworth
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elements for use by itself, its affiliates or its own retail customers as is referred to in Section

IV.E.3 of the Interconnection Agreement, and identify all documents which measure, report.

or refer to these intervals (including without limitation, all documents which BellSouth relies

in responding to this interrogatory). If the instaUation and service intervals vary, identify each

different category and state the installation and service intervals for each.

-
-

-
-

A'S! 23: State the installation and service intervals that BellSouth provides for network

- Response: BellSouth has not established installation and service intervals for the provisioning

of individual network components used to provide exchange or exchange access services for use by

itself, its affiliates, or its retail customers.

-
-

-
-

Response Provided bv: Kenneth L. Ainsworth
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-
-

• 0'

ACS! 24: State each measurement of the service quality of leased network elements when

BellSouth uses those elements for its own purposes and identify all documents which measure,

report, or refer to each measurement (including without limitation all documents upon which

BeliSouth relies in answering this interrogatory). Ifyour answer varies by element, identify

- each different category and provide measurements for each.

-

-

Response:

context.

BellSouth does not understand what is meant by "leased network elements" in this

-

-
-
-

-
-

Response Provided bv: Kenneth L. Ainsworth
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referred to in Sections IV.D.l, IV.E.l, and IV.E.3 of the Interconnection Agreement. compare

to that which BeUSouth provided to ACSI before January 6, 1997 and identify all documents

which measure, report, or refer to BellSouth's performance with respect to ACSI.

-"
-
-
-

ACS} 25: State how the installation intervals, service intervals, and service quali~·. as

-
-

-

Response: See BeDSouth Documents ## 00001 et seq. At all times before and since January 6.

1997, BellSouth's objective has been to provide network elements on the due dates requested by

ACSI, subject to the factors described in the Response to ACSI-22 and to provide a level of quality

equivalent to that provided to BellSouth's retail customers. Infonnation provided in response to

previous interrogatories demonstrates the extent to which BellSouth has met or failed to meet these

objectives.

-
-
-

-

-
-

Response Provided by: Joan Bryant
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